
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Date/Time: November 23,2004 / 12:30 p.m. 

Site Contact(s): 
Phone: 

Norma Castaneda, DOE x4226 
Mike Keating, KH x48 15 
Jody Nelson, x22 13 
Steve McQueary, x5228 
Tom Lindsay, x5705 
David Ward, x5938 

Regulatory Contact: 
Phone: Mark Sattelberg, x5413 

Agency : 

Amy Thornburg , x5777 

United States Fish and Wildlife Service 

Purpose of Contact: 
B-1 and B-2. 

To obtain concurrence to modify the sediment removal process for Ponds 

Discussion 
The current process of loading the sediment from B-1 ponds into bags and then on to a transport 
truck on top of the dam has become a bottleneck, slowing the removal process for the B-series 
sediment removal project. At the current averaged removal rate of 13 bags/day, the project will 
not be complete until mid to late spring. Also, because of the confined area and the increase 
volume of sediment to be removed, safety concerns are increasing. Therefore, the project 
proposed moving the bagging and staging area to a larger location on top of the hill to the south 
of the ponds. This process is similar to that used in the 9011ip project. This new process requires 
creating a new road from the ponds to the top of the hill so that front-end loaders can haul the 
sediment up to the new area. A portion of the road will go through the Preble’s habitat and 
outside the project’s established footprint. To date the project’s actual habitat disturbance is less 
than the area established in the PBNPBO. The new loading process will allow the project to be 
completed in March, which is better for the habitat. The bigger area will improve the safety of 
bagging and loading the sediment onto trucks. 

United States Fish and Wildlife Service concurred with the proposal to install the road, and 
bagging and staging areas. They required maps showing the new disturbed area and will 
document the change in their PBA/PBO file. This contact record will be the Site 
the change. 
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M. Aguilar, USEPA 
H. Ainscough, CDPHE 
S. Bell, DOE-RFPO 
J. Berardini, K-H 
B. Birk, DOE-RFPO 
L. Brooks, K-H ESS 
L. Butler, K-H RISS 
G. Carnival, K-H RISS 
N. Castaneda, DOE-RFPO 
C. Deck, K-H Legal 
N. Demos, SSOC 
S. Gunderson, CDPHE 
M. Keating, K-H RISS 
L. Kimmel, USEPA 
D. Kruchek, CDPHE 
J. Legare, DOE-RFPO 

D. Mayo, K-H RISS 
J. Mead, K-H ESS 
S. Nesta, K-H RISS 
L. Norland, K-H RISS 

E. Pottorff, CDPHE 
A. Primrose, K-H RISS 
R. Schassburger, DOE-RFPO 
S. Serreze, K-H RISS 
D. Shelton, K-H ESS 
C. Spreng, CDPHE 
S. Surovchak, DOE-RFPO 
J. Walstrom, K-H RISS 
K. Wiemelt, K-H RISS 
C. Zahm, K-H Legal 

K. North, K-H ESS 
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M. Keating, K-H RISS 
C. Franklin, DOE-RFFO 
A. Thornburg, USFWS 
M. Sattelberg, USFWS 
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